

**ECB**  
DG-MIP/MIS  
T2-T2S Consolidation

# Status of community readiness

## Reporting - Key milestones NSP1, IAD2, IAD3

Joint AMI-Pay and AMI-SeCo meeting,

4<sup>th</sup> December 2019

# Reporting – Key milestones NSP1, IAD2, IAD3



- Reports are build-up around the “Overall key milestones to ensure a successful big-bank migration in November 2021”, generated by the ECB based on the input of the NCBs participating in the MTRSG – migration, testing and readiness sub-group of the TSWG.
- **NSP1, IAD2, IAD3 Key milestones reporting** was generated by the ECB based on the input of the NCBs participating in the MTRSG – migration, testing and readiness sub-group of the TSWG.
- Recent reporting cycle includes following key milestones:



## Recent reporting cycle

Code	Past Milestones	Deadline
<b>Network Service Provider Procurement Process</b>		
NSP1	<del>T2-T2S Consolidation project set-up</del> Network service provider selection criteria development is completed	15 July 2019
<b>Internal Adaptations</b>		
IAD2	Impact assessment is started	30 September 2019
IAD3	Drafting of internal applications documentation is started	30 September 2019

## Upcoming reporting cycle



- **NSP2 Key Milestone reporting** is planned to be finalised in the beginning of 2020.



### Upcoming reporting cycle

Code	Upcoming Milestone	Deadline
Network Service Provider Procurement Process		
NSP2	New connectivity design strategy and planning is completed	31 December 2019

**Thank you for the attention!**

[www.ecb.europa.eu/paym](http://www.ecb.europa.eu/paym)

**ECB: market infrastructure and payments**