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Introduction 

 

• The 4th community readiness reporting cycle for the below milestone has been 

completed. 

 

 

 

 

 

 

• Relevant documentation (i.e. the community readiness report and the 

dashboard) has been shared with the market through the TCCG and AMI-PAY 

NSGs 
 

• They are also available through the following links: 

– DARWIN 

– Dataroom/Brainloop  
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Code  Milestone  Deadline  

Network Service Provider Procurement Process    

NSP2 New connectivity design strategy and planning is 

completed  
31 December 2019  

TCCG - 14th Meeting on 13 February 2020 

https://darwin.escb.eu/livelink/livelink?func=ll&objid=279581051&objAction=browse&sort=name
https://my.brainloop.net/newdr/drcontent.aspx?intDataroomID=32392&h=dc1e204ffa6349dac60bf55f77ef174fce2b5d4b8b7dd38afbafd6c44c807b01#Level2/intObjectID=42501464&
https://my.brainloop.net/newdr/drcontent.aspx?intDataroomID=32392&h=dc1e204ffa6349dac60bf55f77ef174fce2b5d4b8b7dd38afbafd6c44c807b01#Level2/intObjectID=42501464&
https://my.brainloop.net/newdr/drcontent.aspx?intDataroomID=32392&h=dc1e204ffa6349dac60bf55f77ef174fce2b5d4b8b7dd38afbafd6c44c807b01#Level2/intObjectID=42501464&
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Key highlights  

 

• The trend in National Central Banks confidence levels on the ability of their 

communities to go-live in November 2021 is overall positive  

• 7 NCBs out 25 reported a community status  Yellow against 11 in the previous 

reporting cycle. The remaining NCBs have reported Green.. No NCB reported 

Red. 

• In some markets, the number of CMPs that reported Yellow has slightly 

increased. In some cases, the change in the confidence of a CMP has impacted 

the one of a large number of RMPs (e.g. co-management). 

• The main reason stated by participants to justify the current status was the lack 

information on some functionalities  the UDFS v2.1 was published on 20 Dec 

2019. 

• Our expectation is that the overall confidence should improve in the next 

reporting cycle. 
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Next steps and work in progress 

 

• The next reporting cycle will involve the following key milestones (deadline: 31 

March 2020): 

 

 

 

 

 

 

 

• The Eurosystem is collecting details on information sessions that are being 

organised by the NCBs thoughout Europe. This document will be published on 

the ECB website. 
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Code  Milestone Deadline  

Internal Adaptations   

IAD4 Drafting of internal applications documentation is 

completed 

31 March 2020  

 

IAD5 Software development for the required adaptation 

changes to T2 is started 
31 March 2020  

 

Network Service Provider Procurement Process    

NSP3 Network service provider selection and contract 

preparation is completed 
31 March 2020  

TCCG - 14th Meeting on 13 February 2020 



Thank you for your attention! 
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