



EUROPEAN CENTRAL BANK

EUROSYSTEM

# Welcome and project update

---

19/01/2022



**Dimitri Pattyn**  
Deputy Director General

# Achievements since last Focus Session


## 2021

- ✓ **30 November** - Training for user testing completed
- ✓ **30 November** - Network connectivity tests completed
- ✓ **1 December** - User testing activities started

# Remaining milestones to go-live

## 2022

**NCOP1 (01/05):**  
Network connectivity  
tests on production  
started




May  
2022

**NCOP2 (31/07):**  
Network connectivity  
tests on production  
completed



July  
2022

**MIG1 (22/08):**  
Pre-migration  
activities started




August  
2022

**OPA (30/09):** Operational  
procedure adaptations completed

**CLA (30/09):** Contractual and legal  
adaptations completed

**UTA2 (30/09):** User testing  
activities completed



Sept  
2022

**MIG2 (31/10):**  
Pre-migration  
activities  
completed



Oct  
2022

**21 Nov 2022  
Launch**



The [Timeline](#) and  
[updated description](#)  
[of the milestones](#)  
are published on the  
ECB website.

# Event programme

<b>09:50</b>	Registration and login
<b>10:00</b>	Practical information
<b>10:00</b>	Welcome and project update
<b>10:10</b>	Functional aspects
<b>10:30</b>	How ready is the market?
<b>11:00</b>	Testing the new T2 system
<b>11:40</b>	Connecting to the Eurosystem Single Market Infrastructure Gateway
<b>12:00</b>	State of play: Eurosystem Collateral Management System
<b>12:20</b>	Topics for the next focus session
<b>12:25</b>	Closing remarks

# Live stream



Find the link to the **live stream** in the chat!



For any question you may have, send **an e-mail to** [MIP.events@ecb.europa.eu](mailto:MIP.events@ecb.europa.eu)