



15 April 2021

TARGET2: INTERMEDIARY RELEASE 14.1: CONFIRMATION OF THE GO-LIVE

On the 21 January 2021, the Eurosystem published the content of the bug fix release 14.1 that was planned to be delivered on 15 February 2021 in CUST and on 22 March 2021 in PROD. However, due to a regression detected on the *tag <settlement date> of the A2A liquidity transfers from TARGET2 to T2S*, an extension of the testing activities related to the fix of this latter issue but also to additional A2A messages was decided.

With this communication the Eurosystem would like to confirm the correction of the bug mentioned above, and to share that all regression testing was successfully performed by the Central Banks. The TARGET2 release 14.1 will be installed in production on the 16 April after close of business day and will become active from 19 April 2021 onwards.