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EPC Mandate Readiness Reporting
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EPC Mandate Readiness Reporting: the EPC requires all CSMs to report on their

readiness to migrate to the new scheme on 19 November 2023.

• This involves:

o A green/orange/red overall code

o The percentage of PSPs who have started/successfully completed testing

• The reporting deadlines are:

o 29/09 → The ECB submitted the report with Green status on 29 September

o 13/10

o 27/10

o 03/11

o 10/11
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Deployment Timeline for 19 November 2023
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02:50

Announcement of the 

beginning of activities

Timeline which will be followed during the migration to the EPC 

ISO2019 Standard in TIPS PROD on 19 November 2023

Migration to be performed between 03:00 AM CET to 03:30 AM

03:00

Disability of input 

channels

Completion of 

outbound messages 

processing

Stop components 

impacted by the new 

SCT-Inst and Rix-Inst 

scope messages

Deployment of 

the new 

version

Start components 

impacted by the new 

SCT-Inst and Rix-Inst 

scope messages

03:30

Rehabilitation of 

input channels 

from NSP

Announcement of 

the ending of 

activities

Greenlight to 

start migration 

testing

CBs confirmation 

on the end of 

testing
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Thank you for your attention!

TIPS@ecb.europa.eu

www.ecb.europa.eu/paym

ECB: market infrastructure and payments
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